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START WEEKLY REPORT to EPA OSC 
MEC REMOVAL ACTION 

Date: 7/30-8/03/2007 

GES Contract No: 68-S3-03-04 TO: 03-04-018 

LOCATION: Elkton Farm Firehole Site 

Ordnance Items Destroyed: 

QTY ITEM QTY ITEM QTY ITEM 

N/A N/A N/A 

Boosters 

Elec Caps 

Total Explosives consumed during Demo Operations: 

Non El Caps 0 Pet Cord 0 

Perforators Time Fuze 

The Following Grid Operations were Conducted: 
"issuer 

rock 
Need hMM 

Yes/No Team# Grid # & date % Comp MEC MD lbs lbs Scrap 

H1D on 7/30 80% Pending 381 No 

C3B on 7/30 80% Pending 200 Yes 

H1D on 7/31 90% Pending 365 15 5 No 

I4D on 7/31 10% Pending 150 No 

C3B on 7/31 90% Pending 150 Yes 

I4D on 8/01 20% Pending 175 11 No 

K4Aon 08/01 100% 659 Items EMM EMM EMM EMM N/A 

G1C on 8/01 10% Pending 65 Yes 

H1D on 8/02 100% 103 Items 105 No 

G1C on 8/02 30% Pending 354 15 40 Yes 

C3B on 8/02 100% 522 Items EMM EMM EMM EMM N/A 

I4D on 8/02 30% Pending 250 10 No 

G1C on 8/03 60% Pending 380 20 20 No 

I4D on 8/03 40% Pending 285 No 

Totals: 2860 75 78 36 

The Followings Grids have received a Quality Assurance check this week: 

K4A.H1D.C3B 

Comments: 
Team 2 has had two UXOT-2's supporting Backhoe (EMM) excavation operations in grids K4A and C3B Tues-Thurs. 
Heat stress monitoring is ongoing, no problems so far, no health and safety issues noted, all personnel are 
hydrating frequently and are taking adequate breaks, wearing correct levels of PPE according to the AHA's, and are 
performing assigned tasks IAW the WP. Topics discusised at the Thursday meeting included: A guardian bps 
update; Tm1 located a practice anti-personnel mine, ID'd as an M2; Work on the Marley road connector has not 
been resumed; and Guardian & RMC discussed sampling w/Joe Taraba of TTEMI. Guardian & RMC personnel were 
on-site Friday to perform primer and detonator tests, results will be available early next week. UXOT-2 Rob Thomas 
demobilized, departed site at approximately 1030 on 8/2. UXOT-3 Tom Dailey, and UXOT-2 Ken Lorenzen were 
absent on B/3 ; ; . 




